MEETING MINUTES
NORTHWEST PORT CHARLOTTE WATERWAY ADVISORY COMMITTEE
October 10, 2013 — Regular Meeting
2:00 p.m. - Building Construction Services Conference Room

Attendees: Joseph Fabini, Richard Hopkins and Ron Larrivee

Absent: Robert Olson Jr. (unexcused)

County: Chuck Mopps, Judith Nothdurft, and Sandy Wright

Guests: Sign-in sheet attached

The meeting was called to order at 2:07 p.m. with a roll call establishing a quorum is present.

Mr. Hopkins announced that this will be his last meeting; he is relocating and resigning his
membership on the committee. The Committee member terms were reviewed.

The minutes from the April 30, 2013 were unanimously approved as written.

Public Input:

Mr. Pilikian suggested that the Committee and Public Works take a more active role in
the future by doing a mail out to ensure all residents know that private dockside dredging
is available to them. Mr. Mopps explained that the County does not get involved in
dockside dredging in any way. A private agreement for dockside dredging is between the
property owner and the contractor; property owners must contact the contractor directly
to secure an agreement. No dockside dredging is allowed before the County’s project is
complete to ensure contractual time lines are not impeded. There have been a few
residents express an interest in the private dredging. The Committee stated they did not
think it is appropriate to use MSBU funding to announce the availability of private
dredging service.

Unfinished Business:

Dredging Project — Mr. Mopps from the Engineering Department reported the dredging is
done through the end of the Apollo Waterway (inside) to the “Y” intersection of the
channels on the plans. One barge will dredge down the access channel to provide
access to the Venus and Cheshire Waterways. There will be a second barge
continuously dredging out to the end of the main access channel. There have been
several project delays due to the rains. The Division of Aquaculture was notified that an
extension of time for closure of the shellfish harvest area will be submitted. Extensions
that are justifiable are acceptable. Two extensions will be needed: 1) the contract will be
extended approximately 30 days and 2) the shellfish harvest area closure will be
extended approximately 30-60 days. Also, the spoils have been difficult to manage due to
the amount of rain. The contractor is trying to locate a closer spoil site to save on
transport time. The original completion date for the project was the middle of January.
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e Pepper Trees — Mr. Larrivee went to the Environmental Department regarding the pepper
trees growing into the canals and was told to call Public Works. Mr. Mopps stated that the
next dredging project could include vegetation removal in the contract however it is too
late to ask for it now.

e Approved Budgets — The FY2013/2014 and FY2014/2015 budgets were approved by the
Board of County Commissioners. Copies were distributed to the members.

New Business:

e Activity Report — No questions at this time.

¢ Sunshine Law — A Sunshine Law handout was distributed and discussed.

The next meeting is scheduled for Thursday, January 23, 2014 at 3:00 p.m.
The meeting was adjourned at 2:45 p.m.
Submitted by:
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Sandy Wright
Public Works Department




CHARLOTTE COUNTY

PUBLIC WORKS DIVISION
NORTHWEST PORT CHARLOTTE WATERWAY ADVISORY COMMITTEE

ATTENDANCE ROSTER

MEETING DATE: Thursday, October 10, 2013

MEETING TIME: 2:00 P.M. — Building Construction Services Conference Room

INFORMATION SUPPLIED ON THIS FORM BECOMES

PUBLIC RECORD

NAME (please print)

Email Address

Telephone Number

Judy Nothdurft, MSDR Judith.Nothdurft@charlottefl.com 575-3656
Sandy Wright, Admin Sandra.Wright@charlottefl.com 575-3692
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